

## Weekly Report (2016.10.3-2016.10.9)

### **Done**

- 1) Confirm more requirements basing on current outcome
- 2) Learn the implementation of TreeMap, and improve several interaction on the web page
- 3) Convert string data in DB to JSON tree

### **To Do**

- 1) Finish the demo program left and output it